
SAFE, CLEAN WATER REGIONAL REPORTING
 

 

Mid-Year Report
 

 

REPORTING 
PERIOD Mid-Year (Q1 - Q2; July - December)

YEAR FY25-26

PROJECT NAME 
(SIP - 

APPROVED)
Arroyo Seco-San Rafael Treatment Wetlands

ALTERNATE 
PROJECT NAME N/A

PROJECT 
DEVELOPER City of Pasadena

PROJECT TYPE Infrastructure Project

TOTAL SCW 
FUNDING 

PROJECTED
$ 4,771,357.00
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FUNDING 

AWARDED TO 
DATE

$ 9,329,799.00
 

TOTAL 
PROJECTED 
THIS FISCAL 

YEAR
$ 2,279,221.00

INTEREST 
ACCRUED FROM 

PREVIOUS 
FISCAL YEARS:

$ N/A
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REPORT OVERVIEW
 

CURRENT 
PHASE(S) OF 

PROJECT
Design

PROGRAM GOALS, 
OBJECTIVES, & 
PERFORMANCE

Design Runoff Treatment and Stormwater Capture Infrastructure Project 
100%, Infrastructure Investment 0%, Improve Water Quality 0%, Increase 

Drought Preparedness 0%, Nature Based Solutions 100%

CURRENT 
ACTIVITIES STATUS Environmental Document 90%, Public Engagement 65%

UPCOMING 
ACTIVITIES Public Engagement, Environmental Permitting, Environmental Document

ANY UNEXPECTED 
OUTCOMES OR 

CHANGES
N/A

ELIGIBLE FUNDS 
SPENT THIS 
REPORTING 

PERIOD
$ 23,773.46
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1 MID-YEAR REPORTS

This page provides an overview of this mid-year report. Please update the Regional Program funds received 
by watershed for this project during the reporting period (the amount may be zero during the reporting 
period).

1.1 Mid-Year Report Overview
Project Name: Arroyo Seco-San Rafael Treatment Wetlands

Reporting Period: Mid-Year (Q1 - Q2; July - December)

Reporting Status: Submitted

Current Phase: Design

Is CEQA Complete?: No

 

When do you expect CEQA to be complete?

06/12/2026

 

The following is an overview of activities/status of the Project during this reporting period. This may be
included in the report summaries for the WASC.:

MND was completed and a Writ was filed. Settlement agreement was to perform an EIR. Document in 
process and expect to post for 45-day public review and comment period in March 2026. Plans are at 100%. 
Regulatory permitting has been started.

Total SCW Funding Awarded to Date: $ 9,329,799.00

Have you received said Total SCW Funding Awarded to Date?: No

If Yes, Latest Disbursement Received Date: N/A

If No, Expected Date: 07/01/2026

Reason for delay if not received: Program will not release next phase of funds until environmental 
document is complete.

Interest accrued from previous fiscal years: $ N/A

Reasoning for no interest accrued:

N/A

Capital cost update: $ 1,688,829.00
 

For Infrastructure Program Projects, Start and Completion Dates
 Start Date Completion Date

Planning 10/20/2020 02/28/2022
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Design 03/29/2022 12/31/2024
Bid/Award 10/01/2026 12/30/2026
Construction 01/04/2027 05/31/2028

 

The following table is a summary of funds received by watershed:  

Funding Budget Received by Watershed to Date
Watershed Amount

Upper Los Angeles River $1,194,953.00
 

The following table is a summary of the current cost shares:  

Cost Share Summary
Type of Cost Share Funding Amount Phase Cost Share Status

Grant Awards $3,500,000.00 N/A Commitment Received
 
 

SCW Mid-Year Report Page 6 of 30



 

1.2 Mid-Year SCW Expenditures
Are there SCW expenditures to report on? Yes

Justification for no expenditures: N/A

The following table is a summary of expenditures for the current mid-year:

 

Expenditures Summary

Expenditure Type Watershed Total
Design (IP) Upper Los Angeles River $22,982.65
Stakeholder and Community 
Outreach/Engagement Activities 
(IP)

Upper Los Angeles River $790.81

For a full breakdown of expenditures please see section 6 Expenditures Appendix:
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1.3 Mid-Year Cost Share Expenditures
Total Cost Share Expenditures to Date: $912,355.62

The following table is a summary of expenditures during the mid-year from matching, non-SCW 
funding sources:

 

Cost Share Expenditures

Watershed Funding Type Funding Source Desc Expenditure 
Amount Expenditure Desc

Upper Los Angeles 
River Grant Awards

Proposition 68 - Parks 
and Water Bond Act of 
2018.

$85,849.78
Preparation of 
environmental 
impact report.

Upper Los Angeles 
River Grant Awards

Proposition 68 - Parks 
and Water Bond Act of 
2018.

$3,550.00

Support from design 
consultant for the 
preparation of the 
environmental 
impact report.

Upper Los Angeles 
River

Municipal 
Funds City sewer fund. $3,356.81

Preparation of 
environmental 
impact report.
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1.4 Mid-Year Metrics & Targets
The following table is a summary of Metrics and Targets defined in the Scope of Work section:

 

Metrics & Targets

Metric Name Metric Desc Target 
Name Target Desc Target 

Value
Benefit 

​Type
Est. Comp 

Date

% 
Comp 

To 
Date

Improve 
Water Quality

Improve 
water quality 
and 
attainment of 
water-quality 
requirements.

Runoff 
Treatment 

Treat an 
annual 
average of 
27 acre-feet 
of runoff and 
provide for 
65% 
reduction in 
Zinc.

27
Water 
Quality 
Benefits

06/30/2024 0%

Increase 
Drought 
Preparedness

Increase 
drought 
preparedness 
by capturing 
more 
stormwater 
and/or urban 
runoff to 
store, clean, 
reuse, and/or 
recharge 
groundwater 
basins.

Water 
Capture

Utilize a 
portion of the 
average 
annual water 
captured for 
irrigation 
(100 Acre-
feet).

100
Water 
Supply 
Benefits

06/30/2024 0%

Infrastructure 
Investment

Invest in 
infrastructure 
that provides 
multiple 
benefits.

N/A N/A 100
Community 
Investment 
Benefits

06/30/2024 0%

Nature Based 
Solutions

Design an 
urban runoff 
treatment 
and 
stormwater 
capture 
infrastructure 
project and 
develop 
landscape 
plans utilizing 
nature based 
solutions.

Landscape 
Plans

Development 
of 
Landscape 
Plans for the 
addition of 
native trees, 
shrubs, and 
grasses.

1 Other 08/31/2023 100%
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Design 
Runoff 
Treatment 
and 
Stormwater 
Capture 
Infrastructure 
Project

The 
development 
of the design 
plans for a 
nature based 
urban runoff 
treatment 
and 
stormwater 
capture 
infrastructure 
project.

Design 
Plans

Develop 
design plans 
for an urban 
runoff 
treatment 
and 
stormwater 
capture 
infrastructure 
project.

1 Other 08/31/2023 100%
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2 ACTIVITIES

2.1 Activities for Reporting Period
The following table lists activities that were scheduled during the previous reporting period. The 
Activities listed here are pulled directly from the Project Schedule. If activities appear to be missing or 
incorrect, please double check the Project Schedule and update accordingly. For any Activities that 
were scheduled to be started or completed during the reporting period but which were delayed, please 
provide a comprehensive discussion of the reasons for the delay and lessons learned.

 

Activities for Reporting Period

Name Description Phase Activity 
Start

Activity 
End

Schedule 
Concerns 
or Delays?

Concern /  
Delay / 
Issues 
Desc

Environmental 
Document

Preparation, 
review and 
approval of 
IS/MND 
document

Environmental 
Documentation 11/22/2021 07/01/2026 No

Public 
Engagement

A series of 
three 
community 
outreach 
meetings to 
gather input 
from the 
public and 
other 
stakeholders

Planning 05/26/2022 10/01/2026 No
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The following table lists Activities' Progress:
 

 

Activities' Progress

Name Progress Update Desc % Complete Progress PDF(s)
Environmental 
Document

Document out for public 
review in March 2026. 90% N/A

Public Engagement City to still hold one 
more public meeting. 65% N/A
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2.2 Upcoming Period Activities
The following table lists activities that are scheduled during the upcoming reporting period. The 
Activities listed here are pulled directly from the Project Schedule. Please be aware of these scheduled 
Activities, progress them as scheduled, and be prepared to report on them next period.

 

Upcoming Period Activities

Name Description Phase Activity Start Activity End

Public 
Engagement

A series of three 
community outreach 
meetings to gather 
input from the public 
and other 
stakeholders

Planning 05/26/22 10/01/26

Environmental 
Permitting

Application of 
required 
environmental and 
jurisdictional permits

Design 01/01/26 10/01/26

Environmental 
Document

Preparation, review 
and approval of 
IS/MND document

Environmental 
Documentation 11/22/21 07/01/26
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3 MODIFICATIONS

Do you anticipate scope or benefit modifications inconsistent with the Project or Study included in the 
SIP? 

No
Do you anticipate schedule or budget modifications that may impact future SIP funding allocations? 
No
Would the anticipated schedule or budget modification require an updated Exhibit A: SOW? 
No
Has the developer submitted a Project Modifications Request (PMR) form to the additional 
Information Reports?
Yes
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4 ADDITIONAL INFO

4.1 Financial & Project Info
Below are the additional financial or project-related information requested by the District. Uploaded 
PDFs and Images that address the requested information below, as needed.

Attachments for this Section
Attachment Name Description

None provided N/A
 
Below are the project images.

Attachments for this Section
Attachment Name Description

None provided N/A
 
Public or media event images.

Attachments for this Section
Attachment Name Description

None provided N/A
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4.2 Professional Certification
This page facilitates submittal of additional financial or project-related information requested by the 
District. Please upload PDFs that address the requested information below, as needed.

Certification to support item B-33 of the Regional TA

Attachments for this Section
Attachment Name Description

Professional License.pdf Professional Engineer registration from the CA 
Department of Consumer Affairs

 

I affirm activities during the reporting period have been certified by a California Registered 
Professional (Civil Engineer or Geologist, as appropriate) per Exhibit B of the Funding Transfer 
Agreement:

Yes

Certification to support item B-16 of the Regional TA

Attachments for this Section
Attachment Name Description

None provided N/A
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4.3 Insurance Certification
Copy of insurance certification in accordance with Exhibit B of the Funding Transfer Agreement. 

Attachments for this Section
Attachment Name Description

Self Insured Certificate.pdf City of Pasadena Self Insured Certificate
 

I affirm insurance status is in accordance with Exhibit B of the Funding Transfer Agreement:

Yes
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4.4 Updated Plans
The following plans are due after design or, at the latest, before construction:

- Vector Minimization Plan
- Additional Engineering Analysis
- O&M Plan (Scope of Work - Exhibit A-5)
- Post-Construction Monitoring Plan (Scope of Work - Exhibit A-6)
- Stakeholder and Community Outreach/Engagement Plan (Scope of Work - Exhibit A-8)

The Vector Minimization Plan and Additional Engineering Analysis documents are to be submitted as 
Additional Information Reports. An O&M, Post-Construction Monitoring, and Stakeholder and 
Community Outreach/Engagement Plans are to be included in the Project's Scope of Work and 
submitted as part of its Transfer Agreement and/or yearly Addendum.
 
Did you submit a Vector Minimization Plan? No, Design is not complete.
If Yes, Have you received feedback on the Vector Minimization Plan from your local vector control 
district? N/A
Feedback attachment name: N/A
If No, Are you in communications with your local vector control district? No
Communication attachment name: N/A
Did you submit Additional Engineering Analysis? No, Design is not complete.
Did you submit an O&M Plan - Exhibit A-5? No, Design is not complete.
Did you submit a Post-Construction Monitoring Plan - Exhibit A-6? No, Design is not complete.
Did you submit a stakeholder and Community Outreach/Engagement Plan - Exhibit A - 8? No, Design 
is not complete.
 
 
 

 Expected Operating Year End Date Submitted?
Post-
Performance 
Report 1

N/A No

Post-
Performance 
Report 2

N/A No

Post-
Performance 
Report 3

N/A No

 
 

SCW Mid-Year Report Page 18 of 30



 

 

5 ACTIVITY DETAILS

5.1 All Activities
This table below provides the project schedule in the form of a list. The list is derived from the Gantt 
schedule. Alternatively, upload a schedule in the standardized format using "Upload Schedule", and 
the Module will auto-populate the Gantt schedule and list schedule.

 

All Activities

Name Phase Activity Type Activity Start Activity End Description

Construction Construction Construction 01/01/2027 06/02/2028
Construction of 
stormwater 
infrastructure 
project 

Preliminary 
Engineering Design Design 03/21/2022 04/01/2023

Geotechnical 
studies, 
topographic 
surveys and 
hydraulics and 
hydrology studies

Project Close-
out

Post-
Construction 
Monitoring

Project Close-
out 06/01/2028 07/01/2028

Project 
acceptance, final 
invoicing and 
release of 
retention

Design 
Documents Design Design 04/01/2023 01/01/2025

Development of 
design 
documents to 
include 
construction 
plans, 
construction 
specifications and 
cost estimates

Public 
Engagement Planning Outreach 05/26/2022 10/01/2026

A series of three 
community 
outreach 
meetings to 
gather input from 
the public and 
other 
stakeholders

Environmental 
Permitting Design Permitting 01/01/2026 10/01/2026

Application of 
required 
environmental 
and jurisdictional 
permits
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Environmental 
Document

Environmental 
Documentation CEQA 11/22/2021 07/01/2026

Preparation, 
review and 
approval of 
IS/MND 
document

Bid and 
Award Bid/Award Bid and Award 10/01/2026 01/01/2027

Bid and Award 
process to 
include 
advertisement, 
City Council 
award and 
execution of 
contracts
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5.2 Activity Change Log
This table below shows the Changes to the project schedule are tracked during project 
implementation. Yellow means an Activity schedule was modified, red means the Activity was deleted 
and green means the Activity was added. This log is not editable.

 

Change Log

Name Phase Activity Type Update Type Time Stamp
Construction Construction Construction UPDATE 02/17/2026
Construction Construction Construction UPDATE 02/17/2026
Construction Construction Construction UPDATE 05/04/2025
Construction Construction Construction UPDATE 05/04/2025
Construction Construction Construction UPDATE 03/08/2025
Construction Construction Construction UPDATE 03/08/2025
Construction Construction Construction UPDATE 08/08/2024
Construction Construction Construction UPDATE 05/13/2024
Construction Construction Construction UPDATE 04/01/2024
Construction Construction Construction UPDATE 04/01/2024
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 11/15/2023
Construction Construction Construction UPDATE 08/17/2023
Construction Construction Construction UPDATE 08/17/2023
Construction Construction Construction UPDATE 08/17/2023
Construction Construction Construction UPDATE 08/17/2023
Construction Construction Construction UPDATE 08/17/2023
Construction Construction Construction UPDATE 02/13/2023
Construction Construction Construction INSERT 10/27/2022
Preliminary 
Engineering Design Design UPDATE 02/17/2026
Preliminary 
Engineering Design Design UPDATE 08/17/2023
Preliminary 
Engineering Design Design UPDATE 08/17/2023
Preliminary 
Engineering Design Design UPDATE 08/17/2023
Preliminary 
Engineering Design Design UPDATE 08/17/2023
Preliminary 
Engineering Design Design UPDATE 08/17/2023
Preliminary 
Engineering Design Design INSERT 10/27/2022
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Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 02/17/2026

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 02/17/2026

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 05/04/2025

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 03/08/2025

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 03/08/2025

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 08/08/2024

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 05/13/2024

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 04/01/2024

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 11/15/2023
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Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 08/17/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 08/17/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 08/17/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 08/17/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 08/17/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out UPDATE 02/13/2023

Project Close-
out

Post-
Construction 
Monitoring

Project Close-out INSERT 10/27/2022

Design 
Documents Design Design UPDATE 02/17/2026
Design 
Documents Design Design UPDATE 02/17/2026
Design 
Documents Design Design UPDATE 03/08/2025
Design 
Documents Design Design UPDATE 03/08/2025
Design 
Documents Design Design UPDATE 03/06/2025
Design 
Documents Design Design UPDATE 08/08/2024
Design 
Documents Design Design UPDATE 05/13/2024
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
Design 
Documents Design Design UPDATE 11/15/2023
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Design 
Documents Design Design UPDATE 08/17/2023
Design 
Documents Design Design UPDATE 08/17/2023
Design 
Documents Design Design UPDATE 08/17/2023
Design 
Documents Design Design UPDATE 08/17/2023
Design 
Documents Design Design UPDATE 08/17/2023
Design 
Documents Design Design UPDATE 02/13/2023
Design 
Documents Design Design UPDATE 02/13/2023
Design 
Documents Design Design INSERT 10/27/2022
Public 
Engagement Planning Outreach UPDATE 02/17/2026
Public 
Engagement Planning Outreach UPDATE 05/04/2025
Public 
Engagement Planning Outreach UPDATE 03/08/2025
Public 
Engagement Planning Outreach UPDATE 03/08/2025
Public 
Engagement Planning Outreach UPDATE 08/08/2024
Public 
Engagement Planning Outreach UPDATE 04/01/2024
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 11/15/2023
Public 
Engagement Planning Outreach UPDATE 08/17/2023
Public 
Engagement Planning Outreach UPDATE 08/17/2023
Public 
Engagement Planning Outreach UPDATE 08/17/2023
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Public 
Engagement Planning Outreach UPDATE 08/17/2023
Public 
Engagement Planning Outreach UPDATE 08/17/2023
Public 
Engagement Planning Outreach UPDATE 02/13/2023
Public 
Engagement Planning Outreach INSERT 10/27/2022
Environmental 
Permitting Design Permitting UPDATE 02/17/2026
Environmental 
Permitting Design Permitting UPDATE 02/17/2026
Environmental 
Permitting Design Permitting UPDATE 05/04/2025
Environmental 
Permitting Design Permitting UPDATE 05/04/2025
Environmental 
Permitting Design Permitting UPDATE 03/08/2025
Environmental 
Permitting Design Permitting UPDATE 03/08/2025
Environmental 
Permitting Design Permitting UPDATE 03/08/2025
Environmental 
Permitting Design Permitting UPDATE 08/08/2024
Environmental 
Permitting Design Permitting UPDATE 05/13/2024
Environmental 
Permitting Design Permitting UPDATE 04/01/2024
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 11/15/2023
Environmental 
Permitting Design Permitting UPDATE 08/17/2023
Environmental 
Permitting Design Permitting UPDATE 08/17/2023

Environmental 
Permitting Design Permitting UPDATE 08/17/2023
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Environmental 
Permitting Design Permitting UPDATE 08/17/2023
Environmental 
Permitting Design Permitting UPDATE 08/17/2023
Environmental 
Permitting Design Permitting UPDATE 02/13/2023
Environmental 
Permitting Design Permitting UPDATE 10/27/2022
Environmental 
Permitting Planning Permitting INSERT 10/27/2022
Environmental 
Document

Environmental 
Documentation CEQA UPDATE 02/17/2026

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 05/04/2025

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 03/08/2025

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 08/08/2024

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 11/15/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 08/17/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 08/17/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 08/17/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 08/17/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 08/17/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 02/13/2023

Environmental 
Document

Environmental 
Documentation CEQA UPDATE 10/27/2022

Environmental 
Document Planning CEQA INSERT 10/27/2022
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Bid and 
Award Bid/Award Bid and Award UPDATE 02/17/2026
Bid and 
Award Bid/Award Bid and Award UPDATE 02/17/2026
Bid and 
Award Bid/Award Bid and Award UPDATE 05/04/2025
Bid and 
Award Bid/Award Bid and Award UPDATE 05/04/2025
Bid and 
Award Bid/Award Bid and Award UPDATE 03/08/2025
Bid and 
Award Bid/Award Bid and Award UPDATE 03/08/2025
Bid and 
Award Bid/Award Bid and Award UPDATE 03/08/2025
Bid and 
Award Bid/Award Bid and Award UPDATE 08/08/2024
Bid and 
Award Bid/Award Bid and Award UPDATE 05/13/2024
Bid and 
Award Bid/Award Bid and Award UPDATE 04/01/2024
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 11/15/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 08/17/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 08/17/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 08/17/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 08/17/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 08/17/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 02/13/2023
Bid and 
Award Bid/Award Bid and Award UPDATE 10/27/2022
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Bid and 
Award Design Bid and Award INSERT 10/27/2022
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6 EXPENDITURES APPENDIX

This following table shows the full breakdown of expenditures for the current reporting period:
 

Expenditures for Current Reporting Period

Name Description Amount Type Eligible 
Expenditure? Watershed

Employee 
Payroll

Expenses for 
administration of 
the project.

$11,982.65 Design (IP) Yes
Upper Los 
Angeles 
River

Public 
Outreach

Expenses for 
stakeholder's 
meeting

$790.81
Stakeholder and 
Community 
Outreach/Engagement 
Activities (IP)

Yes
Upper Los 
Angeles 
River

Plan 
Check 
Fees

Plan check fees 
to LACFCD for 
permit/easement 
review.

$11,000.00 Design (IP) Yes
Upper Los 
Angeles 
River
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7 ATTACHMENTS

Attachments are bundled and organized in the following pages, with cover pages between each subsection.  
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ATTACHMENTS FOR SECTION 2.1:  

 

Activities for Reporting Period 

 

 

 

 



 

 

 

 

 

 
 
 
 
 
 

 

 
 

 

ATTACHMENTS FOR SECTION 4.1:  

 

Financial & Project Info 

 

 

 

 



 

 

 

 

 

 
 
 
 
 
 

 

 
 

 

ATTACHMENTS FOR SECTION 4.2.1:  

 

Professional Certification 

 

 

 

 



MONDE, CHRISTINA LYNN
LICENSE NUMBER: 70711  LICENSE TYPE: CIVIL ENGINEER
LICENSE STATUS: CLEAR  EXPIRATION DATE: JUNE 30, 2027
SECONDARY STATUS: N/A
CITY: CANYON COUNTRY STATE: CALIFORNIA COUNTY: LOS ANGELES ZIP: 91387

https://search.dca.ca.gov/details/7500/C/70711/7b077a662c0570c940666bcde77e45b5


 

 

 

 

 

 
 
 
 
 
 

 

 
 

 

ATTACHMENTS FOR SECTION 4.2.2:  

 

Final Inspection Certification 

 

 

 

 



 

 

 

 

 

 
 
 
 
 
 

 

 
 

 

ATTACHMENTS FOR SECTION 4.3:  

 

Insurance Certification 

 

 

 

 



 

 

 

 

  

 
 

CERTIFICATE OF SELF-INSURANCE 
 
 
This certificate is issued as a matter of information only and confers no rights upon the 
certificate holder. 
 
This is to certify that the City of Pasadena is self-insured for all liability coverages, and 
permissively self-insured for worker’s compensation coverages. 
 
Funds are available for payment of claims for damages. Claims for damages against the City of 
Pasadena may be filed with the City Clerk, Pasadena City Hall, 100 North Garfield Avenue, Room 
236, Pasadena, CA 91109, as set forth in California Government Code sections 900 et. Seq. 
 
Notwithstanding any requirement, term, or condition of any contract or other document with 
respect to which this certificate may be issued or may pertain, claims for damages, including 
defense and indemnity, may be restricted by law as to what may be paid by the City. 
 
 
 
Date Issued:  August 8, 2022 
 
 
 
 
 
 
 
 
  


